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ESTIMATE RUN 05/25/2007

ESTIMATE SUMMARY 13:15:45

CONTID: C15922B        ESTIMATE NO: 0001 PROG 2005

PCN: 15922B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 Edwards East PERCENT TIME:

PROJECT NO: IM 0702-269                   

I 70 Edwards East

NAME OF ROAD: 70A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/25/2007 DATE TIME STARTED 02/21/2007

1225 SO. 7TH. STREET DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007

 DATE AWARDED 01/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 02/21/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,532,748.50 PARTICIPATING $ $ 1,209,980.17

AWARD PROJECT AMT: 6,097,048.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,999.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.94

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/16/2007 ??:??:??

11/16/2007 ??:??:??

18.52%

5,322,768.33

1,209,980.17

1,209,980.17

1,182,980.76

$

$

$

$

1,209,980.17

0.00

1,209,980.17

0.00

1,209,980.17

-26,999.41

0.00

1,182,980.76

0.00

AMOUNT DUE 1,182,980.76 1,182,980.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,182,980.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0
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PCN: 15922B-BID   ESTIMATE RUN 05/25/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0001 13:15:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 35,011.000 0.000

SY  10,336.000 31,008.00

3.00000 10,336.000 31,008.00

202-00240  
 

0010 *REMOVAL OF EXPANSION DEVICE 447.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

202-00504  
 

0015 ROLLING 20.000 0.000

HOUR 0.000 0.00

91.00000 0.000 0.00

203-01140  
 

0020 BLADING 20.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

203-01500  
 

0025 BACKHOE 20.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

203-01510  
 

0030 LABORER 50.000 0.000

HOUR 0.000 0.00

46.00000 0.000 0.00

203-02330  
 

0035 *MODIFY GUARDRAIL 1,013.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

210-04030  
 

0040 *ADJUST GUARDRAIL 37,152.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

210-04200  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 4,936.000 0.000

TON 0.000 0.00

32.00000 0.000 0.00

304-07000  
 

0050 *STONE MATRIX ASPHALT 35,990.000 0.000

TON 7,468.970 455,607.17

61.00000 7,468.970 455,607.17

403-09210  
 

0055 HOT MIX ASPHALT (GRADING SX) (100) 3,968.000 0.000

TON 0.000 0.00

72.00000 0.000 0.00

403-34801  
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PCN: 15922B-BID   ESTIMATE RUN 05/25/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0001 13:15:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 270.000 0.000

TON 0.000 0.00

450.00000 0.000 0.00

411-03342  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,627.000 0.000

TON 484.650 249,594.75

515.00000 484.650 249,594.75

411-03345  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 31,372.000 0.000

GAL 1,677.000 2,934.75

1.75000 1,677.000 2,934.75

411-10255  
 

0075 *POLYMER MORTAR END DAM 259.000 0.000

CF  0.000 0.00

381.00000 0.000 0.00

518-02100  
 

0080 *RAPID CURE SILICONE JOINT SEAL 447.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

518-03100  
 

0085 *RUMBLE STRIP (GRINDING) 134,626.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80387  
 

0090 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

480,000.00000 0.000 0.00

626-00000  
 

0095 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 3,600.00

9,000.00000 0.400 3,600.00

626-01000  
 

0100 *PAVEMENT MARKING PAINT 674.000 0.000

GAL 225.000 10,350.00

46.00000 225.000 10,350.00

627-00001  
 

0105 *EPOXY PAVEMENT MARKING 646.000 0.000

GAL 0.000 0.00

99.00000 0.000 0.00

627-00005  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,795.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-01010  
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PCN: 15922B-BID   ESTIMATE RUN 05/25/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0001 13:15:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 1,500.000 0.000

HOUR 521.000 15,630.00

30.00000 521.000 15,630.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 35.000 0.000

DAY 10.000 2,930.00

293.00000 10.000 2,930.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 109.000 0.000

DAY 14.000 16,800.00

1,200.00000 14.000 16,800.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 0.000

EACH 16.000 1,408.00

88.00000 16.000 1,408.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 97.000 0.000

EACH 44.500 4,183.00

94.00000 44.500 4,183.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 35.000 0.000

EACH 17.500 1,750.00

100.00000 17.500 1,750.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 8,800.00

8,800.00000 1.000 8,800.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 3,500.00

1,750.00000 2.000 3,500.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 75.000 0.000

EACH 5.500 159.50

29.00000 5.500 159.50

630-80360  
 

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 0.000

EACH 2.000 70.00

35.00000 2.000 70.00

630-80364  
 

0165 *TRAFFIC CONE 1,000.000 0.000

EACH 375.000 8,625.00

23.00000 375.000 8,625.00

630-80380  
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PCN: 15922B-BID   ESTIMATE RUN 05/25/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0001 13:15:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 21,000.00

21,000.00000 1.000 21,000.00

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 53,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 ADJUST STRUCTURE ADDED CONTRACT WORK  CO2 0.000 0.000

EACH 0.000 0.00

586.00000 0.000 0.00

210-04000  
 

0310 MODIFY INLET ADDED CONTRACT WORK  CO2 0.000 0.000

EACH 0.000 0.00

861.00000 0.000 0.00

210-04020  
 

0315 MOBILIZATION ADDED CONTRACT WORK  CO2 0.000 0.000

L S 0.500 310,000.00

620,000.00000 0.500 310,000.00

626-00000  
 

0320 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 0.000

DOL -80.000 -80.00

1.00000 -80.000 -80.00

900-00006  
 

CAT 0200 $1,147,870.17 1,147,870.17CURRENT AMT 5,926,752.50 $$
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PCN: 15922B-BID   ESTIMATE RUN 05/25/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0001 13:15:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0205 REMOVAL OF GUARDRAIL TYPE 4 3,461.000 0.000

LF  900.000 16,200.00

18.00000 900.000 16,200.00

202-01140  
 

0210 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

144.00000 0.000 0.00

202-01300  
 

0215 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,445.00000 0.000 0.00

208-00045  
 

0220 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

210-00815  
 

0225 *MODIFY STRUCTURE 18.000 0.000

EACH 0.000 0.00

428.00000 0.000 0.00

210-04025  
 

0230 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 3,434.000 0.000

LF  0.000 0.00

84.00000 0.000 0.00

606-00715  
 

0235 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0240 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000

EACH 0.000 0.00

59.00000 0.000 0.00

612-00022  
 

0245 REFLECTOR STRIP (4 INCH) 392.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00070  
 

0250 REFLECTOR STRIP (6 INCH) 7,368.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00075  
 

0255 *SIGN PANEL (CLASS II) 53.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
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PCN: 15922B-BID   ESTIMATE RUN 05/25/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0001 13:15:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0260 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
 

0265 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

614-01588  
 

0270 *FLAGGING 500.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 0.000 0.00

293.00000 0.000 0.00

630-00007  
 

0280 *TRAFFIC CONTROL MANAGEMENT 6.000 0.000

DAY 0.000 0.00

1,200.00000 0.000 0.00

630-00012  
 

0285 GUARDRAIL TYPE 7 (TEMPORARY) 60.000 0.000

LF  30.000 2,610.00

87.00000 30.000 2,610.00

630-80376  
 

CAT 0201 $18,810.00 18,810.00CURRENT AMT 562,696.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0295 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 21,000.00

21,000.00000 1.000 21,000.00

620-00012  
 

0300 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,300.00

2,300.00000 1.000 2,300.00

620-00020  
 

CAT 0400 $43,300.00 43,300.00CURRENT AMT 43,300.00 $$

PROJECT TOTAL 1,209,980.17 $ 1,209,980.17CURRENT AMT 6,532,748.50 $$


